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Department

• DoD Directive 5000.1
• DoD Instruction 5000.2
• Memo, Mandatory Procedures 

for MDAPs and MAIS 
Acquisition Programs

To This
(23 October 2000)

DoD 5000 SeriesDoD 5000 Series

• DoD Directive 5000.1
• DoD Regulation 5000.2-R

From This
(March 1996)

• 1996 DoD 5000.2-R cancelled
• New DoD 5000.2-R pendingThese documents are available at

http://www.acq.osd.mil/ap/index.html
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• Revision of DoD 5000.2-R lagging behind new DoDD 
5000.1 and DoDI 5000.2

• Interim guidance implemented by releasing modified 
version of current DoD 5000.2-R as Attachment 1 to Oct 
2000 memo from USD(AT&L), ASD(C3I) & DOT&E

• Content of “5000.2-R” attachment to memo changed to 
prevent conflict with new DoDD 5000.1 and DoDI 5000.2

– Part one deleted (included in new DoDI 5000.2) 

– Overall structure and numbering unchanged

• Applies to MDAPs and MAISs and specifically where 
stated, to less-than-major programs

• Final revised DoD 5000.2-R is being extensively 
rewritten - expected no earlier than Dec 2000

Status of DoD 5000.2-RStatus of DoD 5000.2-R
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Problems With Old PolicyProblems With Old Policy

l Only addressed systems acquisition - not 
total acquisition system

l Treated evolutionary approaches and 
innovations as “non-traditional” excursions

l Endorsed “tailoring” but provides no 
amplifying guidance to assist acquisition 
strategy development

l Provided no firm decision criteria

Our current process and practices:
• Took too long and cost too much
• Was incompatible with modern technology cycles
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The New 5000 ModelThe New 5000 Model
l Multiple process paths - not just one way of entering 

systems acquisition
l Evolutionary acquisition - based on time-phased 

requirements - preferred (but not only) approach
l Minimum number of mission-oriented Key 

Performance Parameters to facilitate cost-
performance trades

l Achieve proven technology and a validated ORD --
before beginning systems-level work at Milestone B

l Complete full systems demonstration -- before 
committing to low-rate production

l Use market research and commercial products --
to increase competition

Higher Performance, Lower Costs, More 
Rapid Deployment
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“Improved performance (including quality) at lower cost.”

The New 5000 Model
Key Focus Areas

The New 5000 Model
Key Focus Areas

l Deliver advanced technology to warfighters faster

Ô Rapid acquisition with demonstrated technology

Ô Time-phased requirements and evolutionary 
development

Ô Integrated test and evaluation

l Reduce total ownership costs

Ô Cost as a requirement that drives design, procurement, 
and support

Ô Increased competition
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“Improved performance (including quality) at lower cost.”

l More flexible process focused on interoperability, 
supportability, and affordability

Ô Integration of acquisition and logistics

Ô Interoperability as a Key Performance Parameter

Ô Improve software management

Ô Emphasis on total system support and operational 
sustainment

The New 5000 Model
Key Focus Areas, continued...

The New 5000 Model
Key Focus Areas, continued...
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The New 5000 Model
What’s New in DoDD 5000.1?

The New 5000 Model
What’s New in DoDD 5000.1?

• Achieving interoperability
• Rapid & effective transition from S&T to Products

– Time-phased requirements & communications with 
users

– Commercial products, services & technologies
– Performance based acquisition

• Rapid & effective transition from acquisition to 
deployment & fielding
– Evolutionary acquisition
– Integrated test & evaluation
– Competition
– Commitment to production
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• Integrated & Effective Operational Support 
– Total systems approach
– Logistics transformation

• Effective Management
– Tailoring
– Cost & affordability
– Program stability
– Simulation based acquisition
– Streamlined organizations & a professional 

workforce

The New 5000 Model
What’s New in DoDD 5000.1?

Continued...

The New 5000 Model
What’s New in DoDD 5000.1?

Continued...
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The New 5000 Model
What’s New in DoDI 5000.2?

The New 5000 Model
What’s New in DoDI 5000.2?

Three Major Activities; Four Phases; 
Eight Work Efforts
Decision & Interim Progress Reviews
Key capability enablers (Information 
Superiority & Interoperability)
Interoperability as Mandatory KPP
Procurement of Services to satisfy 
mission need.
Technological Opportunity Activities

S&T Program Content
S&T Program Objectives
S&T Program Transition

Independent Technology Assessments

Part 4

within Phases
4.6.2

4.6.2.2.1 & 4.7.2.1.1.11
4.7.1.3

4.7.2.3

4.7.2.3.2.6
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The New 5000 Model
What’s New in DoDI 5000.2?

Continued...

The New 5000 Model
What’s New in DoDI 5000.2?

Continued...

Use of ATDs, ACTDs &  Experiments
Entrance Criteria
Analysis of Multiple Concepts
Evaluation Strategy for MNS
Technology Transition Fund
Clinger-Cohen Compliance
CIO Registration Prior to MS B.
AIS Specific Considerations

OIPT Leader Approval of TEMP
Proof of Software Systems Maturity
Evolutionary Acquisition & 

Time-Phased Requirements

4.7.2.3.3
prior to phase/work effort
4.7.2.4.1 & Encl 3, table 2
4.7.2.4.2.1
4.7.3.2.1.3
4.7.3.2.3.2.1
4.7.3.2.3.1.4
4.7.3.2.3.2 & 4.7.3.3.3.2
4.7.3.2.3.1.3
4.7.3.3.1.1
4.7.3.2.3.3
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The New 5000 Model
What’s New in DoDI 5000.2?

Continued...

The New 5000 Model
What’s New in DoDI 5000.2?

Continued...

Evolutionary Sustainment
Follow-on Blocks for Evolutionary Acq
Pre-ACAT Technology Projects
Report of Change in ACAT Level
Written Charter for Program Managers
Restricts PEO “other responsibilities”
Application for Frequency Allocation
Acquisition Strategy Elements:

Make or Buy Analysis
Core Logistics/Source of Repair Analysis
Competition Analysis
Partnering Analysis

4.7.4.2
4.7.5
4.8.1 & E2.16
4.8.6
4.9.1
4.9.2
Encl 3, Table 1
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Concept &
Technology 

Development

Production, Fielding/
Deployment, & 

Operational Support

Program
Definition & Risk

Reduction

BA

System Development
& Demonstration

Production & 
Deployment

Operations
& Support

C

Concept
Exploration

Determination
of Mission

Need

Engineering & 
Manufacturing 
Development

Demilitarization
&

Disposal

0 I II III

Old ProcessOld Process

New ProcessNew Process

The 5000 Model
old vs. new

The 5000 Model
old vs. new

A B

Technology Opportunities & 
User Needs
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The New 5000 Model
Milestones, Phases & Work Efforts

The New 5000 Model
Milestones, Phases & Work Efforts

l Milestone 0, Approval to 
Conduct Concept Studies
è Phase 0, Concept Exploration

l Milestone I, Approval to Begin a 
New Acquisition Program
è Phase I, Program Definition & 

Risk Reduction

l Milestone II, Approval to Enter 
Engineering & Manufacturing 
Development
è Phase II, Engineering & 

Manufacturing Development

l Milestone III, Production or 
Fielding/Deployment Approval
è Phase III, Production, Fielding/ 

Deployment, & Operational 
Support

l Milestone A, Decision to enter Concept 
& Technology Development Phase.  
May enter at:
è Concept Exploration, or 
è Concept Advanced Development

l Milestone B, Program Initiation, and 
Decision to enter System Development 
& Demonstration Phase.  May enter at:
è Systems Integration, or 
è Systems Demonstration

l Milestone C, Decision to enter the 
Production & Deployment Phase
è LRIP (ACAT I/II), or production / 

procurement (ACAT III)
è Production & Deployment

l Operations & Support
è Sustainment
è Disposal

OLD:  “pipeline approach”
4 Milestones, 4 Phases

NEW:  “flexible entry approach”
3 Milestones; 4 Phases; 8 work efforts
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IOC

The New 5000 Model
Milestones and Phases
The New 5000 Model
Milestones and Phases

BA

Single Step or 
Evolution to Full 

Capability

Concept &
Tech Development

System Development
& Demonstration Production & Deployment

Pre-Systems 
Acquisition

Systems Acquisition
(Demonstration, Engineering 

Development, LRIP & Production)

Operations
& Support

C

Sustainment  

l Enter process at Milestones 
A, B, or C (or within phases)

l Program outyear funding 
when it makes sense, but no 
later than Milestone B

Relationship to Requirements Process

MNS ORD

Technology Opportunities 
& User Needs

Concept 
Exploration

Component 
Advanced

Development

System 
Integration

System 
Demonstration

LRIP Full-Rate Prod 
& Deployment

Decision
Review

Interim
Progress
Review

FRP
Decision
Review

Validated & approved by 
operational validation authority

A B
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Technology Opportunities
Activities

User Need
Documents

• Science & Technology 
(S&T) program

• Technology Transition 
Objectives

• Technology Transition 
Mechanisms

• Mission Need Statement 
(MNS)

• Capstone Requirements 
Document (CRD)

• Operational Requirements 
Document (ORD)

Technology Opportunities & User Needs
Work Content



5000 briefing, chart 17

Acquisition Policy
Department

The New 5000 Model
Emphasis on Technology
The New 5000 Model

Emphasis on Technology

• Technology Transition Objectives - Component S&T 
Executives shall:

– Evaluate battlefield deficiencies & establish S&T 
projects to address deficiencies

– Mature technology to a readiness level to achieve low 
risk for systems integration

– Advise requirements & acquisition communities of new 
technology developments

– Conduct independent technology assessments

• Technology Transition Mechanisms
– Advanced Technology Demonstrations (ATDs)
– Advanced Concept Technology Demonstrations (ACTDs)
– Experiments
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Concept & Technology Development
Work Content

Concept & Technology Development
Work Content

Enter:  Validated & approved 
MNS

lActivity:  Paper studies of 
alternative concepts for 
meeting a mission

Exit:  Specific concept to be 
pursued and technology 
exists.

Concept Exploration Component Advanced Development

Enter:  Concept in hand, but system 
architecture to be developed

lActivity:  Development of subsystems/ 
components that must be demonstrated 
before integration into a system concept/tech 
demonstration of new system concepts

Exit:  System architecture and  technology 
demonstrated in relevant environment

Component
Advanced

Development

Concept
Exploration

Decision
Review

A A
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Enter:  Architecture complete, but 
components need to be integrated 
into complete system

l Activities:  System Integration of 
demonstrated subsystems and 
components.  Reduction of 
integration risk

Exit:  System demonstration in a 
relevant environment (e.g., first flight)

System Integration System Demonstration
Enter: Prototypes demonstrated 

in relevant environment
l Activities:  Complete 

development.  Demonstrate 
engineering development 
models.  Combined DT/OT.

Exit:  System demonstration in 
intended environment.

System 
Demonstration

System 
Integration

Interim
Progress
Review

System Development & Demonstration
Work Content

System Development & Demonstration
Work Content

B B
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Enter:  System matured for production.
lActivities:  Low-rate initial production. 

IOT&E, LFT&E of production-
representative articles.  Establish full 
manufacturing capability.

Exit:  System operationally effective, 
suitable and ready for full rate production.

Full-Rate 
Production & 
Deployment

LRIP

FRP
Decision
Review

Production & Deployment
Work Content 

Production & Deployment
Work Content 

LRIP

Enter:  Beyond LRIP (ACAT I) and 
LFT&E reports (covered 
systems) submitted to Congress

lActivities:  Full rate production.  
Deploy system.  Start support.

Exit:  Full operational capability; 
deployment compete.

Full-Rate Production & 
Deployment

C
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Sustainment starts immediately upon 
fielding or deployment.  Evolutionary 
sustainment strategy supports 
evolutionary acquisition strategy.

lActivities:  Maintain readiness and 
operational capability of deployed 
systems.  Execute operational support 
plans. Conduct modifications and 
upgrades to hardware and software.  
Measure customer confidence.

Disposal

Sustainment

Operations & Support
Work Content 

Operations & Support
Work Content 

Sustainment
Demilitarization & Disposal
lActivities:  Demilitarize and 

dispose of systems IAW legal 
and regulatory requirements, 
particularly environmental 
considerations.  Use Defense 
Reutilization and Marketing 
Office support as appropriate.

Disposal
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Information For Milestones & ReviewsInformation For Milestones & Reviews

Acquisition Decision Memorandum
Acquisition Program Baseline
Acquisition Strategy (14 elements)

Affordability Assessment
Analysis of Multiple Concepts
Analysis of Alternatives
Application for Frequency Allocation
Beyond LRIP Report (note 2)

C4 Integrated Support Plan
Clinger-Cohen Act Compliance (all IT)

Compliance with Strategic Plan
Component Cost Analysis (MAIS; optional MDAP)

Consideration of Technology Issues
Cooperative Opportunities
Cost Analysis Requirements Description (MDAPs)

Economic Analysis (MAIS)
Exit Criteria
Independent Cost Estimate (MDAPs; n/a AIS)

A DR B IPR C FRPInformation (DoDI 5000.2)

Milestone/Review

X X X X X X
Note 1 X X X
Note 1 X X X

X X
X

X Note 3

X X
X

X X
X X X
X X
X X

X X X
X X X
X

X X X X X X
X X X

Notes:  1.  At entry to CAD if CAD is program initiation.   2.  OSD T&E Oversight programs.   3.  If no MS B.

X X
X



Information For Milestone/Decision Reviews, continuedInformation For Milestone/Decision Reviews, continued

Independent Technology Assessment
Interoperability Certification
IT Certification (MAIS)

Live Fire T&E Waiver (covered systems)(note 2)

Live Fire T&E Report (covered systems)(note 2)

LRIP Quantities
Manpower Estimate
Market Research
Mission Need Statement
National Environmental Policy Act Schedule
Operational Requirements Document
OT&E Results
Post Deployment Performance Review
Program Protection Plan
System Threat Assessment (n/a AIS)

Selected Acquisition Report (MDAPs)

Test & Evaluation Master Plan 

A DR B IPR C FRPInformation (DoDI 5000.2)

X X

Milestone/Review

X
X X X X

X
X

X
X X

X X
X

Note 1 X X X
X X
X X X

X
X X
X X

Note 1 X X X
X X X

Notes:  1. At entry to CAD if CAD is program initiation.   2. OSD T&E Oversight programs.
3. Evaluation strategy for MNS due 180 days after MS A

Note 3
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Implementation ChallengesImplementation Challenges

l Employing new product support strategies

l Accepting a militarily useful capability early, based on demonstrated 
technology, and obtaining objective capability when technology 
matures 

l Ensuring that successive evolutionary blocks are adequately funded

l Ensuring that “transition funding” is available to speed the transition of 
successful demonstrations to acquisition

l Integrating the test and evaluation community into the new acquisition 
approach

l Ensuring that the workforce (including industry) is adequately trained 
to successfully implement the new approach

l Assuring Congress that the new approach will maintain their visibility 
into DoD programs and continue their ability to verify DoD’s 
accountability for program success



System 
Integration

System 
Demo

System Dev & Demonstration

IOC

The 5000 ModelThe 5000 Model

Interim
Progress
Review

BA  3 BA 5 BA 5/Procurement Proc/Operations & MaintenanceFunding BA 4

LRIP

Operations
& Support

Program
Outyear Funding

l Multiple entry points
possible depending on 
technical/concept maturity

l Three basic options at 
each decision point:  
Proceed into next phase; 
do additional work; 
terminate effort

l Reviews are in-phase 
decision/progress points 
held as necessary

A

l Development of 
subsystems/components 
that must be 
demonstrated before 
integration into a system

l Concept/tech demo of 
new system concepts

Component Advanced 
Development

B

l System integration 
of demonstrated 
subsystems and 
components

l Reduction of 
integration risk

System
Integration

A

l Paper studies of 
alternative 
concepts for 
meeting a mission 
need

Concept
Exploration

FRP
Decision 
Review

Full-Rate Prod &
Deployment

l Full rate 
production

l Deployment of 
system

B

l Complete development
l Demo engineering 

development models
l Combined DT/OT

System
Demonstration

Continuous communication with users

Early & continuous testing BLOCK II
BLOCK III

Single Step or 
Evolution to Full 

Capability

Requirements MNS ORD

Validated & approved by 
operational validation authority

Concept
Exploration

Component
Advanced

Development

Concept & Tech Development

Decision
Review

Full-Rate Production
& Deployment

Production & Deployment

Low-Rate Initial
Production
l IOT&E, LFT&E 

of prod-rep 
articles

l Create 
manufacturing 
capability

l LRIP

C

Pre-Systems Acquisition Systems Acquisition
(Engineering & manufacturing development, demonstration, LRIP & production)

Sustainment

(BA  1 & 2)

Technology 
Opportunities &

User Needs


